



PRINCE2-Exams

Exam Questions PRINCE2-Foundation

PRINCE2 Foundation exam

NEW QUESTION 1

- (Exam Topic 2)

Which is a purpose of the 'initiating a project' process?

- A. To ensure the project has a sound basis before asking the project board to authorize the project
- B. To authorize the stage plan for the next management stage of the project
- C. To establish a contract between the project management team and the commissioning organization
- D. To ensure that prerequisites are in place before starting the project

Answer: A

NEW QUESTION 2

- (Exam Topic 2)

According to the 'continued business justification' principle, what must project benefits be aligned to?

- A. Regular deliveries throughout the project
- B. The business objectives
- C. The direction of the project board
- D. The technology available

Answer: B

Explanation:

Reference <https://www.whatisprince2.net/prince2-principle-continued-business-justification.php>

NEW QUESTION 3

- (Exam Topic 2)

Which product is created in the 'starting up a project' process to define and confirm the scope of the project?

- A. Project mandate
- B. Initiation stage plan
- C. Project initiation documentation
- D. Project brief

Answer: B

NEW QUESTION 4

- (Exam Topic 2)

How does the 'managing product delivery' process achieve its purpose?

- A. By agreeing requirements for how project work should be undertaken
- B. By producing highlight reports to enable the project board to oversee the work
- C. By requiring the project manager to produce and monitor team plans
- D. By escalating issues and risks that cannot be resolved within stage tolerance

Answer: A

NEW QUESTION 5

- (Exam Topic 2)

Which statement is CORRECT about the customer and suppliers of a project in a commercial environment?

- A. Each party may have their own business case for undertaking the project
- B. Both parties must apply the same external governance to the project
- C. The risk appetite should be collaboratively set before the project starts
- D. Management systems need to be unified for successful project delivery

Answer: A

NEW QUESTION 6

- (Exam Topic 2)

Which is a true statement about acceptance criteria?

- A. Acceptance criteria are used to produce the customer's quality expectations
- B. Acceptance criteria are less specific and precise than customer's quality expectations
- C. Once agreed, acceptance criteria CANNOT be changed
- D. Acceptance criteria should be agreed between the customer and the supplier

Answer: D

NEW QUESTION 7

- (Exam Topic 2)

How does the project board use the 'manage by stages' principle to control the project?

- A. By approving the project management team

- B. By reviewing project viability at defined intervals
- C. By ensuring that the benefits are managed and controlled
- D. By reviewing previous project closure documentation

Answer: B

Explanation:

Reference
http://prince2.wiki/Manage_by_stages

NEW QUESTION 8

- (Exam Topic 2)

Whose approval is needed to replace a Stage Plan with an Exception Plan?

- A. Corporate or programme management
- B. Project Board
- C. Project Manager
- D. Team Manager

Answer: B

NEW QUESTION 9

- (Exam Topic 2)

Which is created during the Starting up a Project process?

- A. Project mandate
- B. Project management team role descriptions
- C. Communication Management Strategy
- D. Quality Register

Answer: B

NEW QUESTION 10

- (Exam Topic 2)

According to the 'defined roles and responsibilities' principle, what must be represented in the project management team?

- A. Project board, project manager and project assurance roles
- B. Directing, managing and delivering levels
- C. Business, user and supplier interests
- D. Corporate, programme management or the customer parties

Answer: C

Explanation:

Reference
http://prince2.wiki/Define_roles_and_responsibilities

NEW QUESTION 10

- (Exam Topic 2)

Which is an objective of the 'controlling a stage' process?

- A. To review the business justification for the project
- B. To replan the current stage when directed
- C. To develop products to defined quality criteria
- D. To produce a learn plan for the work package

Answer: D

NEW QUESTION 14

- (Exam Topic 2)

What does the communication management approach define?

- * 1. How versions of products will be described on information sent to interested parties
- * 2. How information should be sent to interested parties
- * 3. How often information should be sent to interested parties
- * 4. How the PRINCE2 roles will be combined during the project

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: B

NEW QUESTION 19

- (Exam Topic 2)

Which is a purpose of the 'managing a stage boundary' process?

- A. To enable the project board to approve the continuation of the project
- B. To exercise overall control over the project while delegating day-to-day management
- C. To assign work to be controlled by the team manager
- D. To define the work that needs to be done to deliver the project product

Answer: A

Explanation:

Reference
http://prince2.wiki/Managing_a_Stage_Boundary#Objective

NEW QUESTION 20

- (Exam Topic 2)

Which statement about the length of management stages in a project is CORRECT?

- A. A higher level of major risk will require a stage to be longer
- B. Stage length is influenced by project board availability
- C. A higher level of major risk will require a stage to be shorter
- D. Use of management stages represents a time driven control

Answer: C

NEW QUESTION 24

- (Exam Topic 2)

Which is a purpose of a lessons log?

- A. To record any lessons that are raised in checkpoint reports
- B. To document that corrective action is being taken
- C. To escalate lessons to the project board
- D. To raise improvements with project assurance

Answer: A

Explanation:

Reference <https://mplaza.pm/prince2-lessons-log-template/>

NEW QUESTION 27

- (Exam Topic 2)

Why does the project board review the PID during an end stage assessment?

- A. To confirm that project controls are adequate for the remainder of the project
- B. To notify the commissioning organization that the project has been authorized
- C. To review summarized progress to date and decide what to do next with the project
- D. To ensure that post-project reviews of operational performance are planned

Answer: C

NEW QUESTION 29

- (Exam Topic 2)

Which PRINCE2 principle is being applied when tolerances are set to establish limits of authority and accountability?

- A. Continued business justification
- B. Defined roles and responsibilities
- C. Manage by exception
- D. Manage by stages

Answer: C

Explanation:

Reference
http://prince2.wiki/Manage_by_exception

NEW QUESTION 31

- (Exam Topic 2)

Which theme provides all management levels within the project management team with mechanisms for monitoring and control?

- A. Progress
- B. Change
- C. Organization
- D. Quality

Answer: A

Explanation:

Reference <https://www.whatisprince2.net/prince2-theme-progress.php>

NEW QUESTION 35

- (Exam Topic 2)

Which theme establishes the mechanisms to control against baselines by providing a forecast for the project's objectives and continued viability?

- A. Business case
- B. Plans
- C. Change
- D. Progress

Answer: A

NEW QUESTION 36

- (Exam Topic 2)

Which is an objective of the 'directing a project' process?

- A. To tailor the project's products and roles so that the project suits the circumstances
- B. To respond to the project mandate by starting up a project
- C. To provide an interface between the project and corporate management
- D. To ensure the stage products are delivered to the stated quality standards

Answer: C

Explanation:

Reference:

<https://www.greycampus.com/opencampus/prince-2-practitioner/purpose-of-directing-a-project-process-in-princ>

NEW QUESTION 40

- (Exam Topic 2)

Which is part of quality control?

- A. Undertaking quality reviews
- B. Writing product descriptions
- C. Providing assurance that the project is being conducted properly
- D. Documenting the customer's quality expectations

Answer: A

Explanation:

Reference

http://prince2.wiki/Quality#Part_2:_Quality_Control_Introduction

NEW QUESTION 44

- (Exam Topic 2)

Which of the following statements about quality assurance and Project Assurance is true?

- A. Project Assurance is the responsibility of the corporate organization; quality assurance is the responsibility of the Project Board
- B. Project Assurance is independent of the Project; quality assurance is only independent of the Project Manager
- C. Project Assurance may be delegated within a project; quality assurance must be undertaken by the Project Board
- D. Project Assurance ensures compliance to standards within the project environment; quality assurance ensures compliance across the organization

Answer: D

NEW QUESTION 45

- (Exam Topic 2)

Which is a purpose of a Project Product Description?

- A. Records the costs and timescales for delivery of the project's final product
- B. Shows the dependencies between the project's products to aid planning
- C. Provides a list of all the products to be delivered by the project
- D. Defines what the project must deliver in order to gain acceptance

Answer: D

NEW QUESTION 47

- (Exam Topic 2)

Which action should the project manager take during the 'assessing issues' step?

- A. Create an exception plan for project board approval
- B. Gain project board feedback on the Issue priority
- C. Consider the impact of alternative options for resolution
- D. Determine the initial priority of the issue that has been raised

Answer: D

NEW QUESTION 49

- (Exam Topic 2)

Which activity takes place within the Managing a Stage Boundary process?

- A. Produce Highlight Reports
- B. Take corrective action within the limits of a stage's tolerance
- C. Produce an Exception Plan
- D. Authorize a Stage Plan for the next stage

Answer: C

NEW QUESTION 54

- (Exam Topic 2)

Which is a recommended quality review team role?

- A. Project Manager
- B. Assurance
- C. Chair
- D. Producer

Answer: C

NEW QUESTION 56

- (Exam Topic 2)

What is the change authority role permitted to authorize?

- A. Risks to the project
- B. Adjustments to the limits on the change budget
- C. Changes to stage tolerance
- D. Changes to the project that do not exceed a defined budget

Answer: D

NEW QUESTION 58

- (Exam Topic 2)

What is described as an organization's unique attitude towards risk taking

- A. Risk appetite
- B. Risk management
- C. Risk evaluation
- D. Risk tolerance

Answer: A

NEW QUESTION 61

- (Exam Topic 2)

Which describes an off-specification?

- A. An interdependency between products that was previously unidentified
- B. The addition of an improvement to a product description
- C. A prototype demonstrating a possible design solution
- D. The production of more than the defined quantity of a specialist product

Answer: A

Explanation:

Reference <https://www.prince2primer.com/prince2-change-control/>

NEW QUESTION 66

- (Exam Topic 2)

Which process has the objective of confirming that acceptance criteria have been met?

- A. Controlling a stage
- B. Directing a project
- C. Managing product delivery
- D. Closing a project

Answer: D

NEW QUESTION 71

- (Exam Topic 2)

Which product describes the method the project will use to engage with corporate, programme management or the customer?

- A. Quality management approach
- B. Communication management approach

- C. Change control approach
- D. Benefits management approach

Answer: A

NEW QUESTION 76

- (Exam Topic 2)

What product would enable the Project Manager to review how a Work Package is performing against its cost tolerance?

- A. Configuration Item Record
- B. Quality Register
- C. Highlight Report
- D. Checkpoint Report

Answer: D

NEW QUESTION 80

- (Exam Topic 2)

Identify the missing word(s) in the following sentence. During a quality review meeting [?] any identified defects.

- A. a solution should be designed for
- B. an issue should be created for
- C. the agreed actions should be recorded for
- D. the chair will approve the solution to

Answer: C

NEW QUESTION 85

- (Exam Topic 2)

Which level of management uses the mechanisms established by the Progress theme to control any unacceptable deviations?

- A. Only corporate or programme management
- B. Only the Project Board
- C. Only the Project Manager
- D. All levels of management

Answer: D

NEW QUESTION 88

- (Exam Topic 2)

What must be included in the risk management approach, as a minimum requirement for applying the risk theme?

- A. A description of the risk management procedure
- B. An explanation of the company's risk appetite
- C. The names of the assigned actionees for each risk
- D. Estimations of the likelihood and impact of risks

Answer: A

Explanation:

Reference <https://www.prince2primer.com/prince2-2017-risk-theme-changes/>

NEW QUESTION 90

- (Exam Topic 2)

Which is a recommended quality review team role?

- A. Project Manager
- B. Assurance
- C. Project Support
- D. Administrator

Answer: D

NEW QUESTION 93

- (Exam Topic 2)

The application of which principle helps to define what should be included in a project?

- A. Defined roles and responsibilities
- B. Focus on products
- C. Manage by stages
- D. Continued business justification

Answer: C

NEW QUESTION 97

- (Exam Topic 2)

Which risk response type is appropriate to respond to an opportunity?

- A. Accept
- B. Fallback
- C. Exploit
- D. Transfer

Answer: C

NEW QUESTION 102

- (Exam Topic 2)

Which is a purpose of a quality register?

- A. To record cross-references to issues relating to the quality of the products
- B. To record the date a completed work package was received
- C. To provide the status of quality activities carried out for completed products
- D. To capture quality concerns about completed products

Answer: B

NEW QUESTION 103

- (Exam Topic 2)

Which are purposes of the 'directing a project' process?

- * 1. To enable the project board to be accountable for a project's success by making key decisions
- * 2. To enable the project board to authorize work packages
- * 3. To enable the project board to prepare the communication management approach
- * 4. To enable the project board to exercise overall control of a project

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: D

NEW QUESTION 107

- (Exam Topic 2)

Which statement defines a risk?

- A. A certain event occurring in the future that will have a negative impact on the project's objectives
- B. An event that has already occurred that the Project Manager must deal with immediately
- C. An uncertain event, or set of events that, should it or they occur, will have an effect on the achievement of objectives
- D. An uncertain event, or set of events that, should it or they occur, will be automatically escalated to the Project Board for a response

Answer: C

NEW QUESTION 108

- (Exam Topic 2)

Which management product is used to record relationships between specialist products?

- A. Change control approach
- B. Configuration item record
- C. Issue register
- D. Product status account

Answer: B

NEW QUESTION 111

- (Exam Topic 2)

How does the use of product descriptions support the 'focus on products' principle?

- A. By documenting the scope tolerance for the project
- B. By documenting the quality expected by the customer
- C. By documenting the costs for the product
- D. By documenting the delivery date for the product

Answer: B

Explanation:

Reference

http://prince2.wiki/Focus_on_products

NEW QUESTION 116

- (Exam Topic 2)

Which describes a risk effect?

- A. The uncertainty expressed as a negative or favourable occurrence
- B. The issue which is affecting the project and has resulted in a risk
- C. The impact(s) on the project objectives should the threat or opportunity occur
- D. The change in the status of a risk in response to actions taken to control it

Answer: C

NEW QUESTION 120

- (Exam Topic 2)

Which are reasons for a benefits management approach?

- * 1. To state how improvements will be measured
- * 2. To confirm that the benefits are realized
- * 3. To estimate the costs of improvement
- * 4. To define the reason for delivering the improvement

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: AB

NEW QUESTION 124

- (Exam Topic 2)

Which process ensures focus on the delivery of a stage's products and avoids uncontrolled change?

- A. Directing a project
- B. Managing a stage boundary
- C. Controlling a stage
- D. Starting up a project

Answer: C

Explanation:

Reference

<https://www.greycampus.com/opencampus/prince-2-foundation/introduction-on-controlling-a-stage-process-in-p>

NEW QUESTION 127

- (Exam Topic 2)

Which role is responsible for the quality of the specialist products delivered in the project?

- A. Executive
- B. Senior user
- C. Senior supplier
- D. Project assurance

Answer: C

Explanation:

Reference

http://www.fmdconsultants.co.uk/p2_roles_and_responsibilities_v01.docx

NEW QUESTION 130

- (Exam Topic 2)

Which is a true statement about PRINCE2 event-driven controls?

- A. Event-driven controls take place at predefined periodic intervals
- B. Event-driven controls are produced at the frequency defined in a Work Package
- C. Event-driven controls are used for decision making
- D. Checkpoint Reports are event-driven controls

Answer: C

NEW QUESTION 135

- (Exam Topic 2)

How many tasks does the product-based planning technique describe?

- A. One
- B. Two
- C. Three
- D. Four

Answer: D

NEW QUESTION 140

- (Exam Topic 2)

What must be produced to meet the minimum requirements for applying the change theme?

- A. Documentation on the corrective action for an issue
- B. Details of the decisions taken on all issues
- C. Documentation on the version of each product
- D. Details of the status of all products being produced

Answer: B

Explanation:

Reference
http://prince2.wiki/Themes#Change_Theme

NEW QUESTION 143

- (Exam Topic 2)

Which statement applies to Stage Plans?

- A. Always have the same duration as the Project Plan
- B. Are produced at the same time as the Project Initiation Documentation
- C. Assist the Project Manager in the day-to-day running and control of the project
- D. Provide a baseline against which the Project Board monitor overall progress

Answer: C

NEW QUESTION 144

- (Exam Topic 2)

Which of the following statements about customer's quality expectations and acceptance criteria are true?

* 1. Customer's quality expectations form a specific and precise list of measurable criteria that a project product should meet in order to be acceptable to key stakeholders.

* 2. Acceptance criteria are often expressed in broad terms as a means to gain common understanding of general quality requirements.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: D

NEW QUESTION 145

- (Exam Topic 2)

Which role is responsible for ensuring the project is justified in terms of cost?

- A. Project manager
- B. Executive
- C. Senior user
- D. Senior supplier

Answer: B

NEW QUESTION 150

- (Exam Topic 2)

How often should the 'controlling a stage' process be used during a project?

- A. Once, for the whole project
- B. For each delivery stage in the project
- C. Whenever the project board meets
- D. Twice, for initiation and for the rest of the project

Answer: B

NEW QUESTION 152

- (Exam Topic 2)

Which is a purpose of the Risk theme?

- A. Establish a method for the implementation of continuous improvement during the project
- B. Identify, assess and control problems that have occurred
- C. Provide the Project Board with a time-driven control to capture all project risks
- D. Establish a cost-effective procedure to identify, assess and control risks

Answer: D

NEW QUESTION 156

- (Exam Topic 2)

According to PRINCE2, which characteristic is necessary for an effective project board?

- A. An ability to delegate
- B. An attention to detail

- C. A calm management style
- D. A 'problem-solving' approach

Answer: A

Explanation:

Reference <https://www.prince2primer.com/project-board/>

NEW QUESTION 160

- (Exam Topic 2)

Which of the following is the Business Case used for during the Managing a Stage Boundary process?

- A. Enable the Project Board to decide whether or not to authorize the project
- B. Justify the continuing viability of the project
- C. Enable the Project Board to decide whether or not to authorize project closure
- D. Justify the initiation of a project

Answer: B

NEW QUESTION 165

- (Exam Topic 2)

What is performed as part of the recommended risk management procedure?

- A. A budget to investigate issues is allocated
- B. Risk management practices are reviewed to ensure that they are performed effectively
- C. Information about risks to the projects is sent to project stakeholders
- D. Conflicts between the project and the programme board are resolved

Answer: A

Explanation:

Reference

<https://www.greycampus.com/opencampus/prince-2-foundation/prince2-risk-management-procedure>

NEW QUESTION 170

- (Exam Topic 2)

Identify the missing words in the following sentence.

The 'starting up a project' process is triggered when a [?] is available.

- A. project business case
- B. project mandate
- C. stage plan
- D. work package

Answer: B

NEW QUESTION 172

- (Exam Topic 2)

Which is a purpose of the change theme?

- A. To prevent change to baselined products
- B. To identify, assess and control any potential and approved changes to baselined products
- C. To establish mechanisms to monitor and compare actual achievements against those planned
- D. To assess and control uncertainty

Answer: B

Explanation:

Reference

<https://www.greycampus.com/opencampus/prince-2-foundation/introduction-on-prince2-change-theme>

NEW QUESTION 174

- (Exam Topic 2)

Which risk response is applied on a pain/gain basis?

- A. Share
- B. Accept
- C. Exploit
- D. Enhance

Answer: A

Explanation:

Reference <https://www.prince2primer.com/prince2-2017-risk-responses-and-planning/>

NEW QUESTION 178

- (Exam Topic 2)

Which is an objective of the 'managing a product delivery' process?

- A. To ensure the business case is regularly reviewed
- B. To assess whether the stage products have been approved
- C. To deliver the planned specialist products within tolerance
- D. To request authorization to start the next stage

Answer: C

Explanation:

Reference

http://prince2.wiki/Managing_Product_Delivery#Objective

NEW QUESTION 179

- (Exam Topic 2)

What is a supplier of a PRINCE2 project responsible for?

- A. Providing the project mandate
- B. Providing resources to deliver the project outputs
- C. Establishing the project's governance
- D. Realizing the benefits from the project

Answer: B

Explanation:

Reference

<http://prince2.wikidot.com/senior-supplier>

NEW QUESTION 184

- (Exam Topic 2)

When is the 'managing a stage boundary' process used?

- A. Immediately after the project board has authorized the previous stage
- B. Immediately after the project board has authorized the next stage
- C. Near the end of each stage
- D. Near the end of delivery stages

Answer: D

NEW QUESTION 189

- (Exam Topic 2)

Which of the following refers to the actions identified to bring a situation to a level where exposure to a risk is acceptable?

- A. Risk category
- B. Risk description
- C. Risk response
- D. Risk status

Answer: C

NEW QUESTION 191

- (Exam Topic 2)

Which describes a characteristic of a project?

- A. It maintains business as usual profitability
- B. It provides a quality service to customers
- C. It involves a team with different skills
- D. It enables established and proven best practices

Answer: D

Explanation:

Reference <https://www.projectsmart.co.uk/what-is-prince2.php>

NEW QUESTION 192

- (Exam Topic 2)

Identify the missing words in the following sentence.

The 'managing product delivery' process provides a controlled link between [?] and a project manager.

- A. project assurance
- B. the project board
- C. the corporate, programme management or the customer
- D. a team manager

Answer: D

NEW QUESTION 194

- (Exam Topic 2)

Which is a minimum requirement for applying the business case theme?

- A. To provide statements of actual benefits at benefits reviews
- B. To report on project performance at project closure
- C. To define the actions required to confirm the project's benefits are realized
- D. To monitor changes to the project plan to identify exceptions

Answer: D

Explanation:

Reference <https://www.whatisprince2.net/prince2-theme-business-case.php>

NEW QUESTION 196

- (Exam Topic 2)

Which role is responsible for creating Checkpoint Reports?

- A. Senior Supplier
- B. Team Manager
- C. Change Authority
- D. Project Support

Answer: B

NEW QUESTION 200

- (Exam Topic 2)

Which process monitors work that has been assigned to a team manager?

- A. Controlling a stage
- B. Directing a project
- C. Managing a stage boundary
- D. Managing product delivery

Answer: D

Explanation:

Reference <https://www.whatisprince2.net/prince2-process-managing-product-delivery.php>

NEW QUESTION 204

- (Exam Topic 2)

What is a benefits management approach used to assess?

- A. How the project's products have performed when in operational use
- B. The effectiveness of the project strategies
- C. How the project has progressed against its plans
- D. The suitability of the project management team structure

Answer: A

Explanation:

Reference <https://mplaza.pm/prince2-benefits-management-approach-template/>

NEW QUESTION 208

- (Exam Topic 2)

Which statement about project roles is CORRECT?

- A. The project organization must be defined using the roles and responsibilities in PRINCE2
- B. The project team structure defined in PRINCE2 must be used, but other roles may be added
- C. The project board roles defined in PRINCE2 must be used, but other roles can be defined as required
- D. Any role can be defined as required the responsibilities defined in PRINCE2 are fulfilled

Answer: C

NEW QUESTION 211

- (Exam Topic 2)

Which is a minimum requirement when applying the business case theme?

- A. To specify the solution to be used to deliver the business option selected
- B. To ensure the corporate business plan is updated with the project costs and benefits
- C. To define the management actions required to ensure the project's outcomes are achieved
- D. To integrate the benefits management approach with the project and stage plans

Answer: A

NEW QUESTION 212

- (Exam Topic 2)

How are team managers involved in tailoring PRINCE2 suit the project?

- A. Team managers are accountable for the tailoring of the work packages
- B. Team managers may advice on tailoring to improve the management of work packages
- C. Team managers should not be involved in tailoring PRINCE2
- D. Team managers should document the tailoring of the work packages

Answer: B

NEW QUESTION 215

- (Exam Topic 2)

Which level of management sets the project level tolerances?

- A. Project board
- B. Team manager
- C. Corporate, programme management or the customer
- D. Project manager

Answer: D

Explanation:

Reference

http://prince2.wiki/Manage_by_exception

NEW QUESTION 216

- (Exam Topic 2)

What information about benefits management must be documented to meet the minimum requirements for applying the business case theme?

- A. The senior user's responsibilities for realizing benefits
- B. Statements of actual versus forecast benefits at reviews
- C. The management actions needed to ensure benefits are realized
- D. No specific documents related to benefits are necessary

Answer: A

NEW QUESTION 218

- (Exam Topic 2)

Which is a minimum requirement for applying the quality theme?

- A. To define the project's approach to quality assurance
- B. To appoint external reviewers for quality reviews
- C. To define quality criteria in product descriptions
- D. To provide administrative support for quality controls

Answer: A

NEW QUESTION 223

- (Exam Topic 2)

What information should be recorded in the quality register?

- A. Planned activities to determine whether the products are fit for purpose
- B. Potential threats to the project's objectives and how they will be managed
- C. Lessons that the project will capture and use during the project
- D. Off-specifications that will occur during the project

Answer: C

Explanation:

Reference <https://mplaza.pm/prince2-quality-register-template/>

NEW QUESTION 224

- (Exam Topic 2)

Which are advantages of a clear end to a project?

- * 1. No further costs will be incurred by the project
- * 2. Project products will be transferred to operations and support
- * 3. All benefits will have been achieved
- * 4. The project brief will be re-baselined

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: A

Explanation:

Reference
http://prince2.wiki/Closing_a_Project

NEW QUESTION 225

- (Exam Topic 2)

According to the 'defined roles and responsibilities' principle, how many categories of stakeholder interest need to be represented in the project management team?

- A. One
- B. Two
- C. Three
- D. Six

Answer: C

Explanation:

Reference: <https://p2.tech-academy.co.uk/organisation/>

NEW QUESTION 230

- (Exam Topic 2)

Identify the missing words in the following sentence. A purpose of the Plans theme is to [?] the project's plans.

- A. define a coding system to provide a unique identifier for the products within
- B. summarize the results of the quality activities performed on
- C. provide a framework to design, develop and maintain
- D. define the project benefits to be achieved by each of

Answer: C

NEW QUESTION 231

- (Exam Topic 2)

Which are objectives of the 'managing a stage boundary' process?

- * 1. To control the link between the people managing the project and the people producing the products
- * 2. To approve requests for change received during the completed stage
- * 3. To provide information to the project board on the performance of the current stage
- * 4. To review and, if necessary, update the project management team structure and role descriptions

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: C

Explanation:

Reference
http://prince2.wiki/Managing_a_Stage_Boundary#Objective

NEW QUESTION 233

- (Exam Topic 2)

Which is a minimum requirement for applying the quality theme?

- A. To use lessons to inform quality planning
- B. To use the prescribed approach to quality management
- C. To use external quality standards for quality control
- D. To use user stories to inform the project product description

Answer: B

Explanation:

Reference
<http://prince2.wiki/Quality>

NEW QUESTION 235

- (Exam Topic 2)

Which is a purpose of the Starting up a Project process?

- A. Provide information so a decision can be made as to whether a project is viable and worthwhile to initiate
- B. Define the means of communication between the project and corporate or programme management
- C. Define the project controls
- D. Record any identified risks in the Risk Register

Answer: A

NEW QUESTION 240

- (Exam Topic 2)

Which product identifies how often stakeholders require information?

- A. Communication management approach
- B. Quality management approach
- C. Change control approach
- D. Risk management approach

Answer: A

Explanation:

Reference

http://prince2.wiki/Communication_Management_Strategy_Template#Content_of_the_Communication_Manag

NEW QUESTION 244

- (Exam Topic 2)

If a project is part of a programme, which 'starting up a project' process activities are MOST likely to be reduced or eliminated?

- A. Appointing the project board and producing the project brief
- B. Planning the initiation stage and appointing the project manager
- C. Producing the additional role descriptions and validating the project product description
- D. Verifying the project approach and capturing previous lessons

Answer: A

Explanation:

Reference

http://prince2.wiki/Starting_Up_a_Project#Activities

NEW QUESTION 249

- (Exam Topic 2)

Which are purposes of the quality theme?

- * 1. To implement continuous improvement during the project
- * 2. To establish how the project will ensure that products created will be acceptable to key stakeholders
- * 3. To ensure that the project is desirable and achievable
- * 4. To identify, assess and control uncertainty

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: B

Explanation:

Reference <https://www.whatisprince2.net/prince2-theme-quality.php>

NEW QUESTION 250

- (Exam Topic 2)

Which theme estimates the cost of delivering the project?

- A. Business case
- B. Change
- C. Plans
- D. PROGEESS

Answer: A

Explanation:

Reference

http://prince2.wiki/Business_Case

NEW QUESTION 253

- (Exam Topic 2)

Which is an objective of the Starting up a Project process?

- A. Identify who will be responsible for creating the Project Plan
- B. Agree how the project will be monitored and controlled after initiation
- C. Authorize the Project Manager to proceed with the initiation stage
- D. Agree how issues and changes will be identified, assessed and controlled

Answer: A

NEW QUESTION 254

- (Exam Topic 2)

Who are considered as the stakeholders in a project?

- A. Only those benefitting the project
- B. Everyone in the corporate organization
- C. Everyone involved in or affected by the project
- D. Only those who are users of the products

Answer: C

NEW QUESTION 256

- (Exam Topic 2)

Identify the missing words in the following sentence. A Project Manager agrees the [?] with a Team Manager.

- A. project cost tolerance
- B. stage cost tolerance
- C. Work Package cost tolerance
- D. product cost tolerance

Answer: C

NEW QUESTION 259

- (Exam Topic 2)

Which statement describes the context of the 'initiating a project' process?

- A. The project is viewed from the perspective of the project board in this process
- B. This process should result in key stakeholders being committed to the project
- C. This process is triggered by the assembly of the project brief
- D. The 'controlling a stage' process will start immediately after this process

Answer: B

NEW QUESTION 264

- (Exam Topic 2)

Identify the missing word in the following sentence relating to one of the principles: A PRINCE2 project should have [?] defined for each project objective.

- A. themes
- B. principles
- C. processes
- D. tolerances

Answer: D

NEW QUESTION 269

- (Exam Topic 2)

Which theme verifies that a project's products are fit for purpose?

- A. Business case
- B. Organization
- C. Quality
- D. Progress

Answer: C

Explanation:

Reference
<http://prince2.wiki/Quality>

NEW QUESTION 270

- (Exam Topic 2)

Which describes an off-specification?

- A. An interdependency between products that was previously unidentified
- B. The addition of an improvement to a product description
- C. A prototype demonstrating a possible design solution
- D. The production of more than the defined quantity of a specialist product
- E. That the right people are involved in appropriate roles

Answer: A

Explanation:

Reference <https://www.prince2primer.com/prince2-change-control/>

NEW QUESTION 275

- (Exam Topic 2)

Why is the 'initiating a project' process used?

- A. To decide which project approach is suitable for the project
- B. To fully understand how the project objectives will be achieved before committing significant resources
- C. To produce the required work packages
- D. To enable corporate or programme management to give authorization to deliver a project

Answer: B

Explanation:

Reference <https://www.whatisprince2.net/prince2-process-initiating-a-project.php>

NEW QUESTION 277

- (Exam Topic 2)

Which is a minimum requirement for applying the change theme?

- A. To identify whether an issue affects the continuation of the project
- B. To ensure each change is managed as an exception
- C. To produce a breakdown of the products to be produced
- D. To tailor all changes to improve the quality of the project

Answer: B

NEW QUESTION 278

- (Exam Topic 2)

Which is a difference between management and technical stages?

- A. Management stages require planning and technical stages do not
- B. Technical stages can overlap and management stages cannot
- C. Management stages deliver products and technical stages do not
- D. Technical stages require resources and management stages do not

Answer: B

NEW QUESTION 281

- (Exam Topic 2)

Which is a minimum requirement when applying the 'risk' theme?

- A. To identify and ring-fence an explicit risk budget within the project's budget
- B. To describe the probability impact grid in the risk management approach
- C. To appoint project assurance to maintain the risk register during initiation
- D. To assess if risks might have a material impact on business justification

Answer: D

NEW QUESTION 283

- (Exam Topic 2)

What is the project manager role responsible for?

- A. Approving the completion of each management stage
- B. Ensuring that the project produces the required products
- C. Defining the project-level tolerances
- D. Verifying that the project gives value for money

Answer: B

Explanation:

Reference

http://prince2.wiki/Project_Manager

NEW QUESTION 288

- (Exam Topic 2)

Which is a purpose of the quality theme?

- A. To check that the project is viable and achievable
- B. To ensure that the project outputs are agreed
- C. To ensure that formal issues are recorded
- D. To enable the project to be managed according to plan

Answer: A

NEW QUESTION 291

- (Exam Topic 2)

What is established during the 'initiating a project' process?

- A. The agreed protect acceptance criteria
- B. The need for a configuration library
- C. A plan for the work or project initiation
- D. An understanding of the project's funding

Answer: A

NEW QUESTION 296

- (Exam Topic 2)

What theme estimates the cost of delivering the project?

- A. Business Case
- B. Change
- C. Plans
- D. Progress

Answer: C

NEW QUESTION 297

- (Exam Topic 2)

Identify the missing words in the following sentence. The role of [?] is responsible for carrying out a risk response action to respond to a particular risk.

- A. Project Assurance
- B. Project Support
- C. the risk actionee
- D. the risk owner

Answer: C

NEW QUESTION 301

- (Exam Topic 2)

Which is a minimum requirement for applying the organization theme?

- A. To document the project management team structure
- B. To define the experience required for each project role
- C. To include external stakeholders on the project board
- D. To train project team members in the use of PRINCE2

Answer: A

Explanation:

Reference

http://prince2.wiki/Themes#Organization_Theme

NEW QUESTION 305

- (Exam Topic 2)

Which is an objective of the 'directing a project' process?

- A. To review and approve a project mandate
- B. To ensure corporate or programme management has an interface to the project
- C. To define how risks, issues and changes will be managed
- D. To obtain approval for completed products

Answer: B

Explanation:

Reference

http://prince2.wiki/Directing_a_Project#Objective

NEW QUESTION 307

- (Exam Topic 2)

Identify the missing words in the following sentence.

The role of [?] is assigned to the project manager if it is not allocated to another person.

- A. change authority
- B. project assurance
- C. project support
- D. senior user

Answer: C

Explanation:

Reference

http://prince2.wiki/Roles_and_responsibilities

NEW QUESTION 308

- (Exam Topic 2)

Which is a purpose of the business case theme?

- A. To identify which role is responsible for producing the business case
- B. To identify the project's outputs
- C. To establish the controls to manage changes that may impact the project benefits
- D. To establish a viable investment proposition

Answer: B

Explanation:

Reference

http://prince2.wiki/Business_Case

NEW QUESTION 312

- (Exam Topic 2)

Which is a purpose of the 'controlling a stage' process?

- A. To review the success of the project at the end of a management stage
- B. To agree work package acceptance and delivery requirements
- C. To produce regular highlight reports for the project board
- D. To re-plan the current stage and the project when requested

Answer: C

NEW QUESTION 315

- (Exam Topic 2)

What process provides information on a team's work to the project manager?

- A. Controlling a stage
- B. Directing a project
- C. Managing a stage boundary
- D. Managing product delivery

Answer: D

NEW QUESTION 318

- (Exam Topic 2)

Which is a purpose of a Project Brief?

- A. Enable the assembly of the project mandate
- B. Describe the reporting requirements of the various layers of management involved with the project
- C. Describe how changes to products will be controlled
- D. Provide a solid basis for the initiation of the project

Answer: D

NEW QUESTION 320

- (Exam Topic 2)

What must be produced to meet the minimum requirements when applying the change theme?

- A. A change budget for the analysis of change
- B. Records of the decisions made on all issues
- C. Documents recording the version of each product
- D. Status reports on all products being produced

Answer: B

NEW QUESTION 321

- (Exam Topic 2)

Which is a minimum requirement for applying the 'change' theme?

- A. Specify in the change control approach the means by which project products will be protected
- B. Document the format and contents of the issue register
- C. Produce issue reports to document the impact assessment for requests for change
- D. Delegate the change authority to the senior supplier(s) for supplier off-specifications

Answer: C

NEW QUESTION 325

- (Exam Topic 2)

What action is taken as part of the 'controlling a stage' process?

- * 1. Create an exception plan
- * 2. Authorize work to be done

- * 3. Take corrective action
- * 4. Obtain approvals for completed products

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: B

Explanation:

Reference

<https://www.greycampus.com/opencampus/prince-2-foundation/introduction-on-controlling-a-stage-process-in-p>

NEW QUESTION 328

- (Exam Topic 2)

What theme provides all management levels within the project management team with mechanisms for monitoring and control?

- A. Progress
- B. Change
- C. Organization
- D. Quality

Answer: A

NEW QUESTION 333

- (Exam Topic 2)

Which is a minimum requirement for applying the plans theme?

- A. The project must have at least two management stages
- B. The team managers in the project must prepare team plans
- C. Scope tolerance must be prioritized using MoSCoW
- D. The project plan must be presented as a Gantt chart

Answer: B

Explanation:

Reference

http://prince2.wiki/Themes#Plans_Theme

NEW QUESTION 338

- (Exam Topic 2)

Which is a FALSE statement about technical stages?

- A. Can overlap with other technical stages
- B. Typified by the use a particular set of specialist skills
- C. Include the Managing a Stage Boundary process activities
- D. Can span more than one management stage

Answer: C

NEW QUESTION 341

- (Exam Topic 2)

Which should be provided by corporate or programme management before the Starting up a Project process commences?

- A. A Project Brief
- B. Sufficient information to identify the prospective Executive
- C. The Project Initiation Documentation
- D. Authority to initiate a project

Answer: B

NEW QUESTION 345

- (Exam Topic 2)

What should be recorded in a quality register?

- * 1. Activities to ensure the products are fit for purpose
- * 2. Identified threats and opportunities
- * 3. Problems and concerns to be managed informally
- * 4. Roles responsible for reviewing the project's products

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: D

NEW QUESTION 349

- (Exam Topic 2)

To meet the minimum requirements for applying the progress theme, when must the business justification be reviewed?

- A. At the start of the project
- B. Throughout each stage
- C. When a change is raised
- D. In exception situations

Answer: B

Explanation:

Reference <https://www.prince2.com/blog/the-7-principles-themes-and-processes-of-prince2/>

NEW QUESTION 351

- (Exam Topic 2)

Which principle helps to ensure that all changes to the outputs are agreed?

- A. Defined roles and responsibilities
- B. Focus on products
- C. Learn from experience
- D. Manage by exception

Answer: A

NEW QUESTION 354

- (Exam Topic 2)

Which PRINCE2 principle ensures that members of the project management team know what they are expected to contribute?

- A. Manage by exception
- B. Learn from experience
- C. Tailor to suit the project environment
- D. Defined roles and responsibilities

Answer: D

Explanation:

Reference <https://www.wrike.com/blog/project-management-basics-prince2-explained/>

NEW QUESTION 357

- (Exam Topic 2)

Which product defines how the project board should approve the management products produced during the 'initiating a project' process?

- A. Communication management approach
- B. Quality management approach
- C. Project plan
- D. Initiation stage plan

Answer: C

NEW QUESTION 362

- (Exam Topic 2)

Which is a minimum requirement for applying the organization theme?

- A. The project's approach to engaging with its stakeholders must be defined
- B. Roles must be combined to reduce the number of individuals needed on the project
- C. During a procurement the senior supplier must be appointed from the customer organization
- D. The project team must change at each end stage of the project life cycle

Answer: A

NEW QUESTION 365

- (Exam Topic 2)

Which is a key decision made during the 'directing a project' process?

- A. Select and appoint the project executive
- B. Approve the project manager role description
- C. Confirm that the benefits management approach addresses all expected benefits
- D. Approve the proposed project mandate

Answer: B

Explanation:

Reference

<https://www.greycampus.com/opencampus/prince-2-practitioner/purpose-of-directing-a-project-process-in-princ>

NEW QUESTION 369

- (Exam Topic 2)

What should be implemented using a risk budget?

- * 1. A request for change
- * 2. A contingent plan
- * 3. Actions to avoid a risk from occurring
- * 4. Responses to dis-benefits

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: A

NEW QUESTION 371

- (Exam Topic 2)

Which is a purpose of the Risk Register?

- A. Describe the risk management techniques and standards to be applied to the project
- B. Act as a central record of information relating to the identified risks for the project
- C. Act as a repository for informal issues
- D. List the responsibilities for achieving an effective risk management procedure

Answer: B

NEW QUESTION 373

- (Exam Topic 1)

What needs to be in place to ensure effective issue and change control?

- A. Configuration management system
- B. Manage by exception
- C. Quality planning
- D. Information needs for stakeholders

Answer: A

NEW QUESTION 375

- (Exam Topic 1)

Which of the following statements about stakeholders are true?

- * 1. Someone who thinks they will be affected by a project is a stakeholder on that project.
- * 2. Stakeholders may be internal or external to the corporate organization.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: C

NEW QUESTION 377

- (Exam Topic 1)

How many roles make up the Project Board?

- A. One
- B. Two
- C. Three
- D. Four

Answer: C

NEW QUESTION 379

- (Exam Topic 1)

From whom does a Team Manager obtain approval for a completed product?

- A. Project Manager
- B. Project Support
- C. The authority defined in the Product Description
- D. Senior Supplier

Answer: C

NEW QUESTION 383

- (Exam Topic 1)

What process aims to ensure accurate progress information is provided to the Project Manager?

- A. Starting up a Project

- B. Managing a Stage Boundary
- C. Managing Product Delivery
- D. Directing a Project

Answer: C

NEW QUESTION 385

- (Exam Topic 1)

Why is the Initiating a Project process used?

- A. To decide which project approach is suitable for the project
- B. To fully understand how the project objectives will be achieved before committing significant resources
- C. To produce the required Work Packages
- D. To enable corporate or programme management to give authorization to deliver a project

Answer: B

NEW QUESTION 387

- (Exam Topic 1)

Which is a purpose of the Initiating a Project process?

- A. Decide if it is worthwhile to initiate a project
- B. Decide on the project approach
- C. Establish solid foundations for a project
- D. Identify the number of Work Packages required

Answer: C

NEW QUESTION 390

- (Exam Topic 1)

Which is a benefit of using PRINCE2?

- A. Is a method specifically designed for technical projects
- B. Provides for the efficient and economic use of management time
- C. Includes many of the proven planning techniques, such as critical path analysis
- D. Can be used to manage both projects and programmes

Answer: B

NEW QUESTION 395

- (Exam Topic 1)

Which is a purpose of the Controlling a Stage process?

- A. Assign work to be done and take corrective action to ensure that the stage remains within tolerance
- B. Provide a fixed reference point at which acceptance for the project product is confirmed
- C. Enable the Project Board to be provided with sufficient information to authorize the next stage
- D. Enable the organization to understand the work that needs to be done to deliver the project's products

Answer: A

NEW QUESTION 397

- (Exam Topic 1)

When should the Project Board refer to corporate or programme management for a decision?

- A. The stage requires resources
- B. It is forecast that project level tolerance will be exceeded
- C. The Senior Supplier or Senior User needs to be changed
- D. Any request for change needs to be approved

Answer: B

NEW QUESTION 401

- (Exam Topic 1)

Which is an objective of the Initiating a Project process?

- A. Develop the corporate quality management system as part of the Project Initiation Documentation
- B. Prepare the plans for the subsequent stages
- C. Summarize how the organization's project management method will be tailored for the project
- D. Request authority from corporate management to deliver the project

Answer: C

NEW QUESTION 402

- (Exam Topic 1)

Which is one of the six aspects of project performance that needs to be managed?

- A. Progress
- B. Change
- C. Risk
- D. Security

Answer: C

NEW QUESTION 406

- (Exam Topic 1)

What is the definition of a project outcome?

- A. A measurable improvement that is perceived as an advantage by one or more stakeholders
- B. The reason for the project
- C. The result of the change derived from using the project's outputs
- D. The project's specialist products.

Answer: C

NEW QUESTION 410

- (Exam Topic 1)

Which is a typical core activity within configuration management?

- A. Quality assurance
- B. Risk management
- C. Verification and audit
- D. Progress reporting

Answer: C

NEW QUESTION 415

- (Exam Topic 1)

Which is a type of issue?

- A. A lesson
- B. A request for change
- C. An Exception Report
- D. A risk with an estimated high impact

Answer: B

NEW QUESTION 419

- (Exam Topic 1)

Which is a purpose of the Managing Product Delivery process?

- A. Enable the Senior Supplier to be provided with sufficient information by the Project Manager so that they can review the success of the current Work Package
- B. Provide a controlled link between the Project Manager and the Team Manager(s)
- C. Enable the Project Board to request updates to the current Team Plan
- D. Establish solid foundations for the project

Answer: B

NEW QUESTION 420

- (Exam Topic 1)

Which is a typical core activity within configuration management?

- A. Issue management
- B. Quality inspection
- C. Identification
- D. Preparation

Answer: C

NEW QUESTION 421

- (Exam Topic 1)

Which aspect of project performance must be managed to ensure the project's products are fit for purpose?

- A. Benefits
- B. Quality
- C. Risk
- D. Scope

Answer: B

NEW QUESTION 423

- (Exam Topic 1)

Identify the missing word in the following sentence. A member of the Project Board is responsible for [?] assurance.

- A. quality
- B. supplier
- C. risk
- D. product

Answer: B

NEW QUESTION 425

- (Exam Topic 1)

What process is used by the Project Manager to maintain focus on delivery of a stage's products within agreed tolerances?

- A. Directing a Project
- B. Controlling a Stage
- C. Managing a Stage Boundary
- D. Managing Product Delivery

Answer: B

NEW QUESTION 429

- (Exam Topic 1)

Which is a purpose of the Directing a Project process?

- A. Create and authorize the project mandate
- B. Ensure that work on products allocated to the team is authorized and agreed
- C. Control the day-to-day running of the project
- D. Delegate day-to-day management of the project to the Project Manager

Answer: D

NEW QUESTION 430

- (Exam Topic 1)

Which two roles are linked by the Managing Product Delivery process?

- A. Corporate or programme management and Project Board
- B. Project Board and Project Manager
- C. Project Manager and Team Manager
- D. Team Manager and external supplier

Answer: C

NEW QUESTION 434

- (Exam Topic 1)

Which should be used to document any uncompleted work that needs to be done to a project product after the project has closed?

- A. Off-specifications
- B. Follow-on action recommendations
- C. Issue Register
- D. Risk Register

Answer: B

NEW QUESTION 439

- (Exam Topic 1)

Which of the following can be done to control the size of the Project Board on a project that involves multiple users and suppliers?

- A. Create a separate Project Board to manage the supplier elements of the project
- B. Create multiple smaller Project Boards during the process of Starting up a Project, one for each of the project's stages.
- C. Create user and supplier groups
- D. Appoint corporate quality assurance to perform the Project Assurance role for all members of the Project Board

Answer: C

NEW QUESTION 443

- (Exam Topic 1)

Which is the purpose of the Change theme?

- A. Prevent change to baselined products
- B. Identify, assess and control any potential and approved changes to baselined products
- C. Establish mechanisms to monitor and compare actual achievements against those planned
- D. Assess and control uncertainty

Answer: B

NEW QUESTION 448

- (Exam Topic 1)

Which is assumed to be a supplier's responsibility in the PRINCE2 customer/supplier environment?

- A. Specify the desired result
- B. Provide the resources and skills to deliver the desired result
- C. Pay for the project
- D. Specify the benefits of the project

Answer: B

NEW QUESTION 451

- (Exam Topic 1)

Which characteristic of a project reflects that there are different perspectives and motivations for customers and suppliers?

- A. Change
- B. Cross-functional
- C. Unique
- D. Risk

Answer: B

NEW QUESTION 456

- (Exam Topic 1)

Which should be funded by a change budget?

- A. Increase in agreed scope
- B. Initiation stage
- C. Change Authority
- D. Handover activities

Answer: A

NEW QUESTION 461

- (Exam Topic 1)

Who should act as the communication channel between a project and corporate or programme management?

- A. Project Board
- B. Project Assurance
- C. Project Manager
- D. Project Support

Answer: A

NEW QUESTION 462

.....

Thank You for Trying Our Product

We offer two products:

1st - We have Practice Tests Software with Actual Exam Questions

2nd - Questions and Answers in PDF Format

PRINCE2-Foundation Practice Exam Features:

- * PRINCE2-Foundation Questions and Answers Updated Frequently
- * PRINCE2-Foundation Practice Questions Verified by Expert Senior Certified Staff
- * PRINCE2-Foundation Most Realistic Questions that Guarantee you a Pass on Your FirstTry
- * PRINCE2-Foundation Practice Test Questions in Multiple Choice Formats and Updatesfor 1 Year

100% Actual & Verified — Instant Download, Please Click
[Order The PRINCE2-Foundation Practice Test Here](#)